
From: R6HarveyFSC
To: R6HarveyInfo
Subject: FW: Hurricane Harvey - START chronology through 15 September
Date: Sunday, September 17, 2017 7:31:17 AM

 

From: Phillips, John
Sent: Sunday, September 17, 2017 7:31:15 AM (UTC-06:00) Central Time (US & Canada)
To: David.Crow@WestonSolutions.com
Cc: R6HarveyFSC
Subject: FW: Hurricane Harvey - START chronology through 15 September

David,
 
I wanted to send you a quick email to let you know I replaced Jacob Nichols as the R6 FSC here in
Dallas, and should be working through October 5. I don’t have access to the R6HarveyFSC group
email yet, but hoping to get that tomorrow. The last START update we could find from you was from

the 15th, so thought I would check with you to see if you have any updates.
 
Thanks.
 
John
 
 
John Phillips
 
U.S. EPA – Region 7
11201 Renner Blvd.
Lenexa, KS 66219
 
Work -- 913-551-7014
Cell -- 816-490-5383
 
 
 
From: R6HarveyFSC 
Sent: Sunday, September 17, 2017 7:24 AM
To: Phillips, John <Phillips.John@epa.gov>
Subject: Fw: Hurricane Harvey - START chronology through 15 September
 
 
 

From: Crow, David <David.Crow@WestonSolutions.com>
Sent: Saturday, September 16, 2017 8:57 AM
To: Delaney, Brian; LaBombard, Will; R6HarveyFSC; R6HarveyInfo; Foster, Althea; Martin, John;
Moore, Gary; Brescia, Nicolas; Zehner, Warren; Delgado, Paige

mailto:R6HarveyFSC@epa.gov
mailto:R6HarveyInfo@epa.gov
mailto:David.Crow@WestonSolutions.com


Cc: c.shappee@westonsolutions.com; Beck, Robert; Compeau, Geoff; Kambhu, Aimee
Subject: Hurricane Harvey - START chronology through 15 September
 
Attached is a summary of START support through Friday, 15 September.
 
Below is a financial summary of START activities across the multiple TDDs.  Note: Alpha Branch –
today we received a TDD modification to increase the TDD budget.
 

Financial Summary of Hurricane Harvey TDDs
TDD TDD Budget Cost Estimated for

Today (9/15)
Estimated ITD Cost
Through Today
(9/15)

Estimated Days
of Funding
Remaining

Alpha Branch $525,000 $18,000 $370,000 8
Bravo Branch $450,000 $11,000 $263,000 12
Charlie Branch $250,000 $18,000 $147,000 6
REOC $375,000 $9,000 $285,000 8
Arkema $75,000 $0 $55,000 Field Work

Complete
TOTAL $1,400,000 $73,000 $1,064,000 N/A

NOTE:  Assumes no addition sampling or helicopter rental and no significant increase/decrease of
personnel mobilized
 
Call or email us if you have questions or would like to discuss in more detail.  I’ll be in the REOC on

the 8th floor.
 
David
 
CONFIDENTIALITY: This email and attachments may contain information which is confidential
and proprietary. Disclosure or use of any such confidential or proprietary information without
the written permission of Weston Solutions, Inc. is strictly prohibited. If you received this
email in error, please notify the sender by return e-mail and delete this email from your
system. Thank you.
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